
 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY98*

Cost
Incurred

Thru
FY98
($000)

FY98 
Funds

Obligated
($000)

FY99
Execution
Planned
($000)

FY00
Planning
Estimate

($000)

RAB BRAC Year NPL/Proposed NPL

 District of Columbia

uu   NAVY - ANACOSTIA DC NS ENV / DC317002756200

Achieve response complete at USTs 1, 2, and 3.

Progress Planned for FY99-FY00

Starting the RI/FS at sites 1 and 2.  Completing the RI/FS at 
UST 2.

Progress in FY98

Investigation

Interim Actions

$456 $200 $1,179 $0Sites with Response Complete 0

FY99-2013** $6,972

0

0

Design

RA-C

RA-O (LTO)

LTM

1 05

1(2) 0(0)

0

0 2

2

4

$0 $0 $0 $0

$0 $0 $03

3

$0

$1,035 $765 $444 $296

$18 $0 $22 $40

Total $1,509 $965 $1,645 $336

FY01 $354

-Relative Risk 
Category

High

Sites in 
Progress

3

Medium 2

Low 0

Not Evaluated 1

0Not Required

6Total Number of Sites

0 0 2 $0 $0 $0 $0 FY04 $3,093

FY03 $57

FY02 $57

FY05 $160

uu   NAVY - WASHINGTON NAVY YARD / DC317002431000

Refer to page A-206.

Progress Planned for FY99-FY00

Refer to page A-206.

Progress in FY98

Investigation

Interim Actions

$4,037 $538 $621 $296Sites with Response Complete 3

FY99-2009** $13,128

2

2

Design

RA-C

RA-O (LTO)

LTM

4 016

8(15) 0(0)

2

5 6

0

6

$181 $0 $0 $450

$321 $0 $09

2

$188

$3,737 $2,831 $1,334 $0

$0 $0 $56 $20

Total $8,450 $3,543 $2,011 $954

FY01 $4,393

-Relative Risk 
Category

High

Sites in 
Progress

8

Medium 5

Low 3

Not Evaluated 0

1Not Required

20Total Number of Sites

NPL

1 0 6 $174 $174 $0 $0 FY04 $1,466

FY03 $1,069

FY02 $795

FY05 $1,038

uu   AIR FORCE - BOLLING AIR FORCE BASE / DC357042444300

NFRAP site 8. Continue bioremediation at sites 3 and 4.  
Implement LTM for 5 sites (response complete).

Progress Planned for FY99-FY00

Biovent is operating at site 8. Implemented RA at site 6 and 
CAP at site 4. Expanded bioslurp at site 3.  Awaiting 
regulatory comment on RI reports for sites 1, 2 and 5, and SI
reports for base-wide AOCs.

Progress in FY98

Investigation

Interim Actions

$4,458 $0 $120 $0Sites with Response Complete 1 REG

FY99-2003** $3,191

1

0

Design

RA-C

RA-O (LTO)

LTM

4 05

2(2) 2(2)

2

0 2

0

1

$1,035 $135 $152 $124

$318 $0 $00

7

$75

$767 $702 $0 $0

$0 $0 $223 $153

Total $6,578 $837 $657 $535

FY01 $680

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 5

Low 3

Not Evaluated 0

0Not Required

9Total Number of Sites

0 0 2 $0 $0 $162 $183 FY04 $275

FY03 $313

FY02 $470

FY05 $239

 Florida

uu   NAVY - CECIL FIELD NAVAL AIR STATION / FL417002247400

Refer to page A-32.

Progress Planned for FY99-FY00

Refer to page A-32.

Progress in FY98

Investigation

Interim Actions

$16,077 $291 $61 $0Sites with Response Complete 2

FY99-2007** $16,892

0

2

Design

RA-C

RA-O (LTO)

LTM

14 010

10(13) 3(4)

6

6 8

0

2

$2,417 $42 $0 $0

$600 $264 $00

1

$0

$6,934 $4,927 $3,164 $9,567

$1,550 $1,550 $0 $0

Total $29,763 $8,859 $3,550 $10,272

FY01 $721

-Relative Risk 
Category

High

Sites in 
Progress

4

Medium 3

Low 5

Not Evaluated 2

8Not Required

24Total Number of Sites

BRAC 1993 NPL

0 8 6 $2,185 $1,785 $325 $705 FY04 $390

FY03 $527

FY02 $902

FY05 $245

B-1-52*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.



 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites
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 Florida

uu   NAVY - JACKSONVILLE NAVAL AIR STATION / FL417002441200

Refer to page A-102.

Progress Planned for FY99-FY00

Refer to page A-102.

Progress in FY98

Investigation

Interim Actions

$24,189 $1,199 $840 $1,145Sites with Response Complete 28

FY99-2017** $58,712

0

1

Design

RA-C

RA-O (LTO)

LTM

32 533

23(30) 8(8)

2

9 0

5

35

$18,677 $1,595 $804 $889

$639 $0 $32926

36

$0

$16,511 $3,219 $289 $331

$473 $250 $259 $194

Total $60,704 $6,478 $2,949 $2,751

FY01 $4,359

-Relative Risk 
Category

High

Sites in 
Progress

17

Medium 7

Low 11

Not Evaluated 4

3Not Required

70Total Number of Sites

NPL

0 3 22 $215 $215 $428 $192 FY04 $4,607

FY03 $5,905

FY02 $6,492

FY05 $3,341

uu   NAVY - KEY WEST FL NAS / FL417002295200

Public comment was incorporated and final remedies are in 
place for all ERN sites.  Begin land-use controls and 
remedial action operations for some ERN sites.  Removal 
actions will begin for some BRAC parcels.  Others are ready 
for transfer.

Progress Planned for FY99-FY00

Completed RFI/RI and CMS/FS for all ERN sites.  Public 
comment on proposed final remedies begun for all ERN 
sites.  Completed SI for all BRAC parcels.

Progress in FY98

Investigation

Interim Actions

$8,317 $754 $0 $0Sites with Response Complete 4

FY99-2007** $4,041

0

0

Design

RA-C

RA-O (LTO)

LTM

9 101

2(2) 0(0)

2

1 2

1

13

$9,350 $343 $0 $0

$0 $0 $00

14

$0

$832 $793 $1,153 $0

$22 $22 $512 $558

Total $18,521 $1,912 $1,735 $609

FY01 $639

-Relative Risk 
Category

High

Sites in 
Progress

8

Medium 5

Low 3

Not Evaluated 0

0Not Required

20Total Number of Sites

BRAC 1995

0 0 3 $0 $0 $70 $51 FY04 $0

FY03 $530

FY02 $528

FY05 $0

uu   NAVY - MAYPORT FL NS / FL417002378800

Continue RFI site characterization at six sites.  Begin CMS 
design for three sites.  Construct bioslurping and bioventing 
systems at one site.

Progress Planned for FY99-FY00

Conducted RFA/RFIs at 11 sites in FY96.  Completed IM 
construction at two sites.  Conducted IM NELP Innovative 
Technology demonstrations at three sites.

Progress in FY98

Investigation

Interim Actions

$11,799 $208 $1,234 $1,160Sites with Response Complete 2

FY99-2022** $29,977

0

0

Design

RA-C

RA-O (LTO)

LTM

12 421

13(15) 4(6)

3

3 0

0

11

$9,291 $455 $1,223 $1,158

$51 $0 $4911

35

$0

$4,572 $0 $86 $0

$8 $0 $49 $156

Total $26,113 $800 $3,181 $2,572

FY01 $1,010

-Relative Risk 
Category

High

Sites in 
Progress

23

Medium 3

Low 3

Not Evaluated 1

5Not Required

37Total Number of Sites

0 5 7 $392 $137 $540 $98 FY04 $1,185

FY03 $949

FY02 $1,029

FY05 $1,299

uu   NAVY - ORLANDO NAVAL TRAINING CENTER / FL417002473600

Refer to page A-153.

Progress Planned for FY99-FY00

Refer to page A-153.

Progress in FY98

Investigation

Interim Actions

$14,726 $4,812 $0 $0Sites with Response Complete 10

FY99-2001** $8,744

0

0

Design

RA-C

RA-O (LTO)

LTM

13 01

4(5) 1(1)

2

1 0

1

5

$4,501 $1,559 $3,153 $0

$35 $0 $01

4

$0

$297 $296 $0 $3,358

$0 $0 $153 $205

Total $19,559 $6,667 $3,306 $3,757

FY01 $225

-Relative Risk 
Category

High

Sites in 
Progress

2

Medium 1

Low 1

Not Evaluated 0

0Not Required

14Total Number of Sites

BRAC 1993

0 0 2 $0 $0 $0 $194 FY04 $300

FY03 $328

FY02 $328

FY05 $300

B-1-53*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.
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 Florida

uu   NAVY - PANAMA CITY FL NSWCCSTSYS / FL417002379200

Implement corrective measures at remaining sites.

Progress Planned for FY99-FY00

Corrective Measures Study has been accepted as final by the
EPA and FDEP.  
A removal action conducted in February concluded the 
required remediation of SWMU 5 and AOC 2. A 
bioslurpping system was tested and installed at AOC .

Progress in FY98

Investigation

Interim Actions

$4,742 $0 $0 $0Sites with Response Complete 12

FY99-2014** $3,604

0

0

Design

RA-C

RA-O (LTO)

LTM

19 00

4(4) 2(2)

3

2 4

0

1

$1,816 $119 $0 $0

$131 $0 $01

7

$0

$3,200 $141 $0 $0

$0 $0 $196 $246

Total $10,016 $387 $335 $246

FY01 $245

-Relative Risk 
Category

High

Sites in 
Progress

5

Medium 0

Low 0

Not Evaluated 0

2Not Required

19Total Number of Sites

0 2 0 $127 $127 $139 $0 FY04 $24

FY03 $210

FY02 $191

FY05 $0

uu   NAVY - PENSACOLA NAVAL AIR STATION / FL417002461000

Refer to page A-159.

Progress Planned for FY99-FY00

Refer to page A-159.

Progress in FY98

Investigation

Interim Actions

$38,477 $269 $387 $517Sites with Response Complete 24

FY99-2030** $70,050

2

1

Design

RA-C

RA-O (LTO)

LTM

33 319

20(23) 2(2)

3

4 1

0

26

$5,290 $6 $2,569 $20

$262 $10 $12115

21

$15

$2,926 $138 $4,103 $3,772

$413 $28 $0 $99

Total $48,024 $702 $7,529 $5,334

FY01 $4,289

-Relative Risk 
Category

High

Sites in 
Progress

13

Medium 9

Low 7

Not Evaluated 1

1Not Required

55Total Number of Sites

NPL

0 1 17 $656 $251 $349 $911 FY04 $2,730

FY03 $2,730

FY02 $3,692

FY05 $3,181

uu   NAVY - SAUFLEY FLD FL NAS / FL417002447300

CAP and install LTO system at UST site.

Progress Planned for FY99-FY00

Continuing RI/FS at UST site.

Progress in FY98

Investigation

Interim Actions

$0 $0 $0 $0Sites with Response Complete 0

FY99-2018** $6,907

0

0

Design

RA-C

RA-O (LTO)

LTM

0 06

0(0) 0(0)

0

0 0

0

6

$0 $0 $0 $0

$0 $0 $06

2

$0

$0 $0 $742 $0

$0 $0 $0 $0

Total $0 $0 $742 $197

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 2

Low 4

Not Evaluated 0

0Not Required

6Total Number of Sites

0 0 2 $0 $0 $0 $197 FY04 $653

FY03 $0

FY02 $0

FY05 $715

uu   NAVY - WHITING FIELD NAVAL AIR STATION / FL417002324400

Refer to page A-210.

Progress Planned for FY99-FY00

Refer to page A-210.

Progress in FY98

Investigation

Interim Actions

$17,987 $1,386 $1,794 $11Sites with Response Complete 15

FY99-2025** $33,866

0

0

Design

RA-C

RA-O (LTO)

LTM

17 127

2(2) 6(6)

2

1 1

0

25

$1,417 $536 $1,733 $0

$13 $0 $025

4

$93

$1,477 $0 $0 $0

$0 $0 $0 $0

Total $20,996 $2,024 $3,587 $202

FY01 $2,711

-Relative Risk 
Category

High

Sites in 
Progress

13

Medium 8

Low 8

Not Evaluated 0

1Not Required

45Total Number of Sites

NPL

0 1 3 $102 $102 $60 $98 FY04 $2,011

FY03 $656

FY02 $2,387

FY05 $1,109

B-1-54*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.
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 Florida

uu   AIR FORCE - AVON PARK AIR FORCE RANGE / FL457212458700

Archives Records Search for Chemical Warfare Agent Use, 
Storage, and Research and Development.

Progress Planned for FY99-FY00

Most of FY96 was devoted to completion of RI/FS work 
that was awarded in late FY95.  In addition 3 IRAs were 
awarded.  CRP completed.

Progress in FY98

Investigation

Interim Actions

$4,842 $2,140 $0 $2,467Sites with Response Complete 4 CONT

FY99-2011** $45,611

0

0

Design

RA-C

RA-O (LTO)

LTM

14 151

2(2) 1(1)

0

0 0

8

46

$1,575 $1,123 $0 $0

$0 $0 $0

REG

REG

FUND

47

55

$394

$0 $0 $0 $1,649

$614 $442 $189 $885

Total $7,031 $3,705 $189 $5,395

FY01 $6,593

-Relative Risk 
Category

High

Sites in 
Progress

52

Medium 3

Low 1

Not Evaluated 0

6Not Required

66Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $9,292

FY03 $5,848

FY02 $2,996

FY05 $13,308

uu   AIR FORCE - CAPE CANAVERAL AIR FORCE STATION / FL457112440700

Sign an agreement with NASA for responsibity of cleanup 
of sites on CCAS and NASA property.  Have all sites at 
PAFB in RAIP by end of CY98.

Progress Planned for FY99-FY00

Continued with formal partnering with state and EPA to 
streamline cleanup process.  Initiated confirmation sampling 
at last 10 AOCs at CCAS. Implemented two new 
AFCEE-sponsored innovative technology pilot tests at 
CCAS. Expedited all work at PAFB.

Progress in FY98

Investigation

Interim Actions

$22,414 $0 $1,400 $1,220Sites with Response Complete 31 FUND

FY99-2034** $50,526

2

1

Design

RA-C

RA-O (LTO)

LTM

37 028

18(18) 14(18)

0

2 0

6

17

$13,739 $4,141 $731 $3,445

$4,568 $1,782 $2,711

FUND

FUND

9

28

$1,010

$0 $0 $0 $0

$719 $385 $685 $1,351

Total $41,483 $6,308 $5,634 $7,026

FY01 $7,369

-Relative Risk 
Category

High

Sites in 
Progress

26

Medium 1

Low 0

Not Evaluated 6

1Not Required

65Total Number of Sites

0 0 0 $43 $0 $107 $0 FY04 $5,153

FY03 $5,329

FY02 $3,348

FY05 $4,803

uu   AIR FORCE - EGLIN AIR FORCE BASE / FL457172436600

Plan to reduce relative risk on 19 sites, install 33 remedial 
action, and close 34 sites.

Progress Planned for FY99-FY00

Reduced relative risk on 4 sites, installed 18 remedial actions,
closed 5 sites.  Initiated Low-level Radioactive Materials & 
continued HazWaste Partnering for formal partnering with 
regulators and other stakeholders. Renewed 10-year HSWA 
Per

Progress in FY98

Investigation

Interim Actions

$32,918 $2,709 $813 $0Sites with Response Complete 50

FY99-2019** $32,502

1

0

Design

RA-C

RA-O (LTO)

LTM

63 061

18(22) 20(20)

10

12 3

1

25

$4,636 $1,603 $363 $108

$2,558 $0 $013

18

$0

$8,299 $880 $1,496 $760

$34 $0 $300 $362

Total $50,966 $6,014 $3,028 $2,437

FY01 $2,626

-Relative Risk 
Category

High

Sites in 
Progress

33

Medium 15

Low 16

Not Evaluated 0

10Not Required

124Total Number of Sites

RAB

1 10 18 $2,521 $822 $56 $1,207 FY04 $2,419

FY03 $2,400

FY02 $2,942

FY05 $2,047

uu   AIR FORCE - HOMESTEAD / FL457002403700

Progress Planned for FY99-FY00

Progress in FY98

Investigation

Interim Actions

$246 $246 $0 $0Sites with Response Complete 5

FY99-2003** $4,815

4

0

Design

RA-C

RA-O (LTO)

LTM

11 06

5(5) 0(0)

1

1 0

1

8

$0 $0 $0 $0

$0 $0 $2,3386

8

$0

$2,184 $2,184 $164 $0

$0 $0 $165 $0

Total $2,430 $2,430 $2,667 $1,000

FY01 $700

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 11

1Not Required

17Total Number of Sites

BRAC 1993 NPL

0 1 4 $0 $0 $0 $1,000 FY04 $0

FY03 $98

FY02 $350

FY05 $0

B-1-55*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.
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 Florida

uu   AIR FORCE - HOMESTEAD AIR FORCE BASE / FL457212403700

Refer to page A-97.

Progress Planned for FY99-FY00

Refer to page A-97.

Progress in FY98

Investigation

Interim Actions

$12,233 $0 $265 $0Sites with Response Complete 7

FY99-2008** $1,002

0

2

Design

RA-C

RA-O (LTO)

LTM

15 03

2(2) 0(0)

0

7 1

8

2

$600 $0 $0 $0

$2,322 $0 $01

4

$98

$4,612 $47 $0 $0

$436 $41 $252 $212

Total $20,203 $88 $517 $310

FY01 $135

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 3

Low 1

Not Evaluated 0

6Not Required

18Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $6

FY03 $19

FY02 $1

FY05 $4

uu   AIR FORCE - JACKSONVILLE INTERNATIONAL AIRPORT / FL457282844600

Continuation of the Remedial Investigation/Feasibility Study
for sites 3, 10, and 11 and determine further action. Closure 
of abandoned monitoring wells for 8 sites may be delayed 
due to funding shortfalls.

Progress Planned for FY99-FY00

An RI/FS was initiated for sites 3, 10 and 11. Received 
regulatory concurrence for closure on sites 1, 2, 4, 5, 6, 7, 8, 
and 9.

Progress in FY98

Investigation

Interim Actions

$2,001 $891 $0 $0Sites with Response Complete 8 FUND

FY99-2013** $1,382

0

0

Design

RA-C

RA-O (LTO)

LTM

8 03

2(2) 0(0)

0

0 0

0

3

$0 $0 $0 $0

$102 $0 $03

3

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $2,103 $891 $0 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 1

Low 2

Not Evaluated 0

0Not Required

11Total Number of Sites

0 0 3 $0 $0 $0 $0 FY04 $43

FY03 $439

FY02 $80

FY05 $43

uu   AIR FORCE - MACDILL AIR FORCE BASE / FL457182458200

Continue RFI at 11 solvent sites, complete NFA decision 
documents for 5 sites, conduct RD for 3 petroleum 
contaminated sites, initiate LTM at 2 
petroleum-contaminated sites, and continue operation of 
groundwater treatment plants at 2 sites.

Progress Planned for FY99-FY00

Completed RA at 2 petroleum sites, continued RFI at a vinyl
chloride site, began RFI at 11 solvent sites and 9 petroleum 
sites, characterized 2 pesticide-contaminated sites, and 
continued operation of groundwater treatment plants at 2 
sites.

Progress in FY98

Investigation

Interim Actions

$14,585 $64 $2,326 $403Sites with Response Complete 19

FY99-2009** $18,648

0

0

Design

RA-C

RA-O (LTO)

LTM

24 317

2(2) 0(0)

4

7 0

5

2

$300 $0 $187 $0

$365 $68 $1080

4

$414

$5,014 $1,483 $1,038 $1,779

$839 $482 $382 $474

Total $22,267 $2,918 $4,491 $3,797

FY01 $2,867

-Relative Risk 
Category

High

Sites in 
Progress

14

Medium 3

Low 4

Not Evaluated 0

4Not Required

44Total Number of Sites

0 3 2 $1,164 $821 $450 $727 FY04 $1,070

FY03 $1,205

FY02 $2,630

FY05 $800

uu   AIR FORCE - PATRICK AIR FORCE BASE / FL457112440400

Continued partnering with state and EPA will allow the Air 
Force to meet the goal of RAIP at all sites in 1999.

Progress Planned for FY99-FY00

Implemented formal partnering with state and EPA to 
streamline cleanup process.  This partnering team has 
worked togather to reduce the number of high risk by 41%.  
Conducted interim action at 2 sites and implemented LTM at
5 landfill sites.

Progress in FY98

Investigation

Interim Actions

$23,000 $0 $0 $0Sites with Response Complete 24

FY99-2001** $6,182

1

0

Design

RA-C

RA-O (LTO)

LTM

27 02

12(12) 0(0)

0

10 2

10

0

$2,288 $0 $0 $0

$763 $0 $0

FUND

FUND

0

3

$0

$954 $0 $0 $1,476

$967 $318 $326 $566

Total $27,972 $318 $326 $2,042

FY01 $566

-Relative Risk 
Category

High

Sites in 
Progress

4

Medium 0

Low 0

Not Evaluated 0

1Not Required

29Total Number of Sites

RAB

0 1 1 $0 $0 $0 $0 FY04 $400

FY03 $413

FY02 $538

FY05 $400

B-1-56*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.



 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY98*

Cost
Incurred

Thru
FY98
($000)

FY98 
Funds

Obligated
($000)

FY99
Execution
Planned
($000)

FY00
Planning
Estimate

($000)

RAB BRAC Year NPL/Proposed NPL

 Florida

uu   AIR FORCE - TYNDALL AIR FORCE BASE / FL457152412400

Refer to page A-201.

Progress Planned for FY99-FY00

Refer to page A-201.

Progress in FY98

Investigation

Interim Actions

$7,659 $3,548 $220 $750Sites with Response Complete 13 FUND

FY99-2010** $26,692

0

0

Design

RA-C

RA-O (LTO)

LTM

14 121

3(3) 1(1)

0

0 0

0

13

$1,708 $0 $0 $0

$1,199 $0 $0

FUND

FUND

FUND

13

11

$335

$1,620 $0 $0 $0

$62 $0 $0 $653

Total $12,337 $3,637 $220 $1,738

FY01 $3,944

-Relative Risk 
Category

High

Sites in 
Progress

9

Medium 5

Low 9

Not Evaluated 0

0Not Required

36Total Number of Sites

Proposed NPL

0 0 4 $89 $89 $0 $0 FY04 $3,128

FY03 $2,062

FY02 $1,998

FY05 $3,696

uu   FORMERLY USED DEFENSE SITES - CAMP GORDON JOHNSTON / FL49799F715100

OE- EE/CA will be initiated during FY99 and completed and
FY00.  CON/HTRW- RD will be initiated in FY00, assuming
project rank is within POM.

Progress Planned for FY99-FY00

Progress in FY98

Investigation

Interim Actions

$12 $0 $865 $26Sites with Response Complete 0

FY99-2010** $4,061

0

0

Design

RA-C

RA-O (LTO)

LTM

2 11

0(0) 0(0)

0

0 0

0

3

$0 $0 $0 $0

$0 $0 $04

0

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $12 $0 $865 $26

FY01 $298

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 1

Low 0

Not Evaluated 1

2Not Required

4Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $285

FY03 $278

FY02 $151

FY05 $1,019

uu   FORMERLY USED DEFENSE SITES - FORT DADE / FL49799F435100

Based on outcome of dialog with FDEP, adtl SI work may 
be conducted.

Progress Planned for FY99-FY00

COE made NOFA recommendation to FDEP based on 
USGS preliminary site characterization work.  FDEP 
responded with request for adtl SI work.

Progress in FY98

Investigation

Interim Actions

$340 $2 $20 $0Sites with Response Complete 0

FY99-2029** $3,644

0

0

Design

RA-C

RA-O (LTO)

LTM

0 12

0(0) 0(0)

0

0 0

0

2

$0 $0 $0 $0

$0 $0 $02

1

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $340 $2 $20 $0

FY01 $320

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 0

Not Evaluated 0

2Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $194

FY03 $0

FY02 $0

FY05 $146

uu   FORMERLY USED DEFENSE SITES - KEYSTONE AAF / FL49799F440800

Will execute mod to delete remaining work from existing 
task order, then close out project.

Progress Planned for FY99-FY00

Received FDEP concurrence of No Further Action 
recommendation.

Progress in FY98

Investigation

Interim Actions

$478 $7 $0 $230Sites with Response Complete 2

FY99-2003** $1,129

0

0

Design

RA-C

RA-O (LTO)

LTM

2 01

0(0) 0(0)

2

1 0

0

1

$0 $0 $0 $0

$8 $0 $01

1

$0

$62 $0 $0 $0

$0 $0 $0 $0

Total $548 $7 $0 $230

FY01 $197

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 0

Not Evaluated 0

0Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $23

FY03 $323

FY02 $327

FY05 $29

B-1-57*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.



 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY98*

Cost
Incurred

Thru
FY98
($000)

FY98 
Funds
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($000)

FY99
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($000)

FY00
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($000)

RAB BRAC Year NPL/Proposed NPL

 Florida

uu   FORMERLY USED DEFENSE SITES - LEE FIELD / FL49799F436800

HTRW- Mod will be nego. and awd to continue investigative
work.  Workplans and field work will be compl. and report 
submitted to FDEP.  CON/HTRW:  Compl. PCB bunker 
work and  site characterization  work; and re-submit CAR 
for FDEP apvl.

Progress Planned for FY99-FY00

HTRW- None.  CON/HTRW- PCB Bunker CAR was 
submitted to FDEP.  
DO was awarded for addtl site characterization, based on 
FDEP comments. Phase II - RD completed.  RA 
CON/HTRW-PCB bunker awarded.

Progress in FY98

Investigation

Interim Actions

$535 $0 $435 $0Sites with Response Complete 1

FY99-2002** $2,001

0

0

Design

RA-C

RA-O (LTO)

LTM

2 01

0(0) 1(1)

2

1 2

0

0

$0 $0 $0 $0

$144 $35 $01

1

$10

$2,081 $720 $40 $0

$0 $0 $0 $0

Total $2,760 $755 $475 $10

FY01 $160

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 0

Not Evaluated 1

0Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $137

FY03 $624

FY02 $436

FY05 $159

uu   FORMERLY USED DEFENSE SITES - MCCOY AFB / FL49799F453600

FTA/BP- Monitoring plan may be reqd, pending FDEP 
review. Landfill- Submit amended CAR for FDEP review. 
Monitoring plan may be reqd. USDA/AC Bldgs- RAP (Nat 
Attenuation) may be reqd, pending FDEP review. TFA/Fuel 
Lab- RAP will be submitted to OCoEPD.

Progress Planned for FY99-FY00

FTA/BP- CAs were completed for adtl work reqd by FDEP 
and reports submitted. Landfill- CA continued. USDA/AC 
Bldgs- CAR was completed and submitted to FDEP for 
review.  TFA- Adtl work reqd by OCoEPD was completed 
and amended CAR submitted for review.

Progress in FY98

Investigation

Interim Actions

$1,823 $275 $40 $21Sites with Response Complete 0

FY99-2014** $14,238

1

0

Design

RA-C

RA-O (LTO)

LTM

1 11

0(0) 0(0)

0

0 0

0

2

$0 $0 $0 $0

$70 $27 $1802

1

$547

$0 $0 $0 $0

$0 $0 $0 $0

Total $1,893 $302 $220 $568

FY01 $8,391

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 0

Not Evaluated 1

1Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $64

FY03 $62

FY02 $354

FY05 $144

uu   FORMERLY USED DEFENSE SITES - OPA LOCKA ARPT / FL49799F449300

HTRW- Workplans, field work, and CAR will be completed.
 CON/HTRW- FDEP comments will be addressed and CAR
addendum submitted.  Award contr. to dispose of contam. 
soil

Progress Planned for FY99-FY00

HTRW- Scoped/negotiated/awarded contract for CAR (RI). 
CON/HTRW- UST CAR reviewed by FDEP- requested adtl 
characterization of site.  Coord with FDEP/DERM for 
disposition of contam. soil.

Progress in FY98

Investigation

Interim Actions

$440 $423 $35 $0Sites with Response Complete 1

FY99-2017** $12,680

1

0

Design

RA-C

RA-O (LTO)

LTM

2 01

0(0) 0(0)

0

0 1

0

1

$0 $0 $0 $0

$388 $72 $201

1

$0

$608 $5 $360 $0

$0 $0 $0 $0

Total $1,436 $500 $415 $0

FY01 $1,412

-Relative Risk 
Category

High

Sites in 
Progress

2

Medium 0

Low 0

Not Evaluated 0

0Not Required

3Total Number of Sites

0 0 1 $0 $0 $0 $0 FY04 $115

FY03 $6,528

FY02 $137

FY05 $125

 Georgia

uu   ARMY - FORT BENNING / GA421372101800

RFIs planned for the "Fixed Laundry Facility," "Landfills 8 
and 10," Soil Contamination at Stockade," and the 
"Ordnance Shop." GW monitoring at 5 landfills. LTO of air 
sparging equipment at the Main Mall gasoline station.

Progress Planned for FY99-FY00

RA completed on the Main Mall Service Station and LTO 
(soil vapor extraction) is now underway. RA also completed 
on Pesticide Storage Area. LTM on landfills 4, 7, 8, 10, 13.  
RFIs on the "Tank Repair Shop" and the "Gas Station at 
Bldg 3763."

Progress in FY98

Investigation

Interim Actions

$2,750 $734 $573 $701Sites with Response Complete 22 FUND

FY99-2019** $28,706

0

0

Design

RA-C

RA-O (LTO)

LTM

25 019

1(1) 1(1)

2

1 1

1

18

$30 $0 $0 $2

$2,019 $30 $0

FUND

FUND

FUND

17

2

$342

$15,473 $96 $5 $0

$1,100 $447 $745 $442

Total $21,372 $1,307 $1,323 $1,508

FY01 $1,259

-Relative Risk 
Category

High

Sites in 
Progress

17

Medium 4

Low 0

Not Evaluated 0

1Not Required

44Total Number of Sites

0 1 3 $0 $0 $0 $21 FY04 $1,016

FY03 $1,467

FY02 $860

FY05 $620

B-1-58*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.


